

(1) ORIGINAL

Project Growth
5/25/95

		Q1	Q2	Q3	Q4	Total
Projects Completed						
Medium		20	50	100	130	300
Small		100	125	150	225	600
Add-on		20	20	40	80	160
Installed base- medium		20	70	170	300	
Installed base- small		100	225	375	600	
medium in ops						
number vars						
	70% installed base	14	49	119	210	
	20% small projects	20	25	30	45	
Revenue:						
Medium		2,318,182	5,795,455	11,590,909	15,068,182	34,772,727
Small		1,055,871	1,319,839	1,583,807	2,375,710	6,335,227
Add-on		303,333	303,333	606,667	1,213,333	2,426,667
Maintenance & Operations	<u>Pct in ops</u>					
	60% \$ 4,000	168,000	588,000	1,428,000	2,520,000	4,704,000
Total revenue		3,845,386	8,006,627	15,209,383	21,177,225	48,238,621

			Production Services- Typical Projects				
			Time Estimates in Person-Days Medium Project				
			5/25/95				
			Interface				
			Analyst	Designer	Engnr	Manager	Total
PROJECT DEFINITION							
1. Document customer requirements			2			1	3
a. Project overview							
b. Preliminary story board							
c. Module descriptions							
d. Customization descriptions							
2. Prepare task estimate			0.5			0.5	1
a. Responsibilities - WAIS vs. customer							
b. Standard modules and scope							
c. Customization/new modules							
3. Prepare schedule			0.5				0.5
4. Finalize sales proposal						0.5	0.5
		Definition Days	3			2	5
MOCKUP/DESIGN							
1. Organize project team & revise schedule						1	1
2. Prepare system spec			3			1	4
3. Design storyboard and pages			2	3			5
4. Prepare mockup and obtain approval				13	3		16
5. Obtain all data files and design parsing & database access					3	1	4
6. Design custom modules and modifications			1		3	1	5
7. Review mockup and document changes			1	2	1	1	5
8. Revise task estimate and schedule for Installation			0.5				0.5
9. Update system spec			0.5				0.5
10. Obtain customer sign-off and freeze design			1			1	2
		Design days	9	18	10	6	43
DEVELOPMENT							
1. Implement additional screens			1	2			3
2. Develop file handling and database parsing			1		15		16
3. Develop custom modules & modifications					15		15
4. Revise screens, interfaces and flow based on mockup changes			1	1			2
5. Conduct system test			2	1	5	2	10
6. Review final system and correct as necessary				1	5	1	7
7. Cutover to production status							
8. Monitor performance and final cleanup							
9. Finalize documentation			3		2	1	6
10. Transition to support organization					1		1
		Install days	8	5	43	4	60
	Total Person days		20	23	53	12	108
	Excluding Project Definition		17	23	53	10	103
	Total Person hours		160	184	424	96	864
	Excluding Project Definition		136	184	424	80	824

Production Services- Typical Projects							
Time Estimates in Person-Days Small Project							
5/25/95							
			Analyst	Interface Designer	Engnr	Manager	Total
PROJECT DEFINITION							
1. Document customer requirements							
a. Project overview							
b. Preliminary story board							
c. Module descriptions							
d. Customization descriptions							
2. Prepare task estimate							
a. Responsibilities - WAIS vs. customer							
b. Standard modules and scope							
c. Customization/new modules							
3. Prepare schedule							
4. Finalize sales proposal							
Definition Days			0.5			0.5	1
			0.5			0.5	1
MOCKUP/DESIGN							
1. Organize project team & revise schedule							
2. Prepare system spec							
3. Design storyboard and pages							
4. Prepare mockup and obtain approval							
5. Obtain all data files and design parsing & database access							
6. Design custom modules and modifications							
7. Review mockup and document changes							
8. Revise task estimate and schedule for Installation							
9. Update system spec							
10. Obtain customer sign-off and freeze design							
Design days			3			1	4
DEVELOPMENT							
1. Implement additional screens							
2. Develop file handling and database parsing							
3. Develop custom modules & modifications							
4. Revise screens, interfaces and flow based on mockup changes							
5. Conduct system test							
6. Review final system and correct as necessary							
7. Cutover to production status							
8. Monitor performance and final cleanup							
9. Finalize documentation							
10. Transition to support organization							
Install days			2			1	3
TotalPerson days			5.5			2.5	8
Excluding Project Definition			5			2	7
Total Person hours			44			20	64
Excluding Project Definition			40			16	56

		5/25/95			
Staffing at Start of Quarter		Q1	Q2	Q3	Q4
Project Teams:	chargeable				
Production Manager	70%	11.6	20.7	36.0	49.8
Analyst	70%	23.4	39.4	66.9	94.5
Human Interface Designer	70%	10.0	24.9	49.8	64.7
Engineer	70%	25.8	60.2	120.4	160.6
Total		70.7	145.2	273.1	369.5
Operations :					
Director		1	1	1	1
System Administrators		4	5	7	7
Administrative support	10% sys ad	0	1	1	1
Maintenance and tools support					
Director		1	1	1	1
Engineers	10% installed base	1	5	12	21
Administrative support	30% engineers	0.4	1.5	3.6	6.3
Production Services Management					
Vice President		1	1	1	1
Directors	20% proj mgrs	2	4	7	10
Administrative support	40% p/s mgmt	1	2	3	4
Sales and marketing					
VP		1	1	1	1
Sales Managers	20% var+sales reps	2.0	2.0	3.2	4.4
Customer representatives	10% med projects	5	5	10	13
Service Administrators	10% in ops	1.4	4.9	11.9	21
Var channel representatives	20% vars	5	5	6	9
Product marketing		2	2	2	2
Administrative support	30% sales heads	5	6	10	15
Total staff excluding G&A		104.6	192.1	354.1	487.4
G&A					
COO		1	1	1	1
Controller		1	1	1	1
Accounting Staff	7% total staff	7	13	25	34
Recruiter		1	2	2	2
Administrative support		3	3	4	5
Total staff		117.9	212.6	386.8	530.5

Current Staff vs Target																		Q1				
5/25/95																		In- Place	Acting	Consultants	Total	Target
Project Teams:																						
Production Manager		Meikle, Pat, Kevin, Ottavia								3				1		4				12		
Analyst																				23		
Human Interface Designer		Marty, Sarah								2						2				10		
Engineer		Dan, Georgios, Chris, Claude, John, Marion, Daniel, Norm								5		3				8				26		
Operations :																						
Director		Don								1						1				1		
System Administrators		Frank, Kevin								2						2				4		
Administrative support																				0		
Maintenance and tools support																						
Director																				1		
Engineers																				1		
Administrative support																				0		
Production Services Management																						
Vice President		Nick										1				1				1		
Directors																				2		
Administrative support																				1		
Sales and marketing						1161.6																
VP		Bruce								1						1				1		
Customer representatives		Cyndy				145200				1						1				5		
Technical support reps																				1		
Var channel representatives		John								1						1				5		
Product marketing		Dia, Rob								2						2				2		
Administrative support		Darryl								1						1				5		
G&A																						
COO																				1		
Controller		Mary								1						1				1		
Recruiter		Patty												1		1				7		
Accounting Staff		Dean								1						1				7		
Administrative support		Victoria, Molly, Cynthia								3						3				3		
Engineering																						
VP		Edy								1						1				1		
Engineers		Will, Dillip, Tom, Brian, Harry								5						5				10		
Telesales		Darlene, Patti								2						2				4		
Other		Brewster, David, Deanna								3						3				2		
										35		4		2		41				139		

